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Abstract 
 
 In 2003, the U.S. Department of Energy issued the Eastern Nevada Landscape 
Coalition (ENLC) funding to implement ecological restoration in Gleason Creek and 
Smith Valley Watersheds.  This project was made possible by congressionally directed 
funding that was provided through the US Department of Energy, Energy Efficiency and 
Renewable Energy, Office of the Biomass Program. The Ely District Bureau of Land 
Management (Ely BLM) manages these watersheds and considers them priority areas 
within the Ely BLM district.  These three entities collaborated to address the issues and 
concerns of Gleason Creek and Smith Valley and prepared a restoration plan to improve 
the watersheds’ ecological health and resiliency.   The restoration process began with 
watershed-scale vegetation assessments and state and transition models to focus on 
restoration sites.  Design and implementation of restoration treatments ensued and were 
completed in January 2007.  This report describes the restoration process ENLC 
undertook from planning to implementation of two watersheds in semi-arid Eastern 
Nevada.   
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Introduction 
  
 
 In 2003, the Eastern Nevada Landscape Coalition (ENLC) and the Ely District 
Bureau of Land Management (Ely BLM) launched the Gleason Creek and Smith Valley 
Watershed Restoration Projects with the objective of restoring sagebrush ecosystems to a 
healthy and resilient ecological condition. This project was made possible by 
congressionally directed funding that was provided through the US Department of 
Energy, Energy Efficiency and Renewable Energy, Office of the Biomass Program.  In 
addition to the congressionally directed funds, additional funds were received from the 
Department of Interior, and other private and federal grants.  Project implementation and 
post-treatment monitoring were completed in 2007, finalizing the first phase of 
restoration treatments in the Gleason Creek and Smith Valley watersheds.   
   
  The Ely BLM selected the Gleason Creek and Smith Valley watersheds as priority 
restoration sites primarily for their proximity to the town of Ely and their present 
ecological condition. Both watersheds were located less than 15 miles from the town of 
Ely, NV, which could be adversely affected if a large fire occurred in those watersheds.    
In addition, these watersheds were good candidates for restoration because they fit into a 
condition classification amenable to improvement measures.  An assessment and 
evaluation of the watersheds demonstrated ecological processes were functioning, but 
were on a declining trajectory.   Pinyon-Juniper tree cover was increasing in the 
woodlands and expanding into the sagebrush shrubland communities.  Diverse native 
herbaceous species were present, but cover (or abundance) was decreasing.  Fortunately, 
annual grass invasion was minimal.  It was determined that we could successfully 
implement restoration treatments to reverse the declining trajectory, enhance resilience to 
disturbance of these ecological systems, and improve wildlife habitat.   
 
 In this document, we discuss the restoration process from watershed-scale 
assessment and evaluation, to administration, planning, design and implementation.  We 
close discussing the monitoring plan, adaptive management and plans for future 
treatments.  ENLC designed treatments with an experimental component to study 
different treatments and their effects on vegetation response.  Subsequent reports will 
explain short-term and long-term results of the restoration treatments.  We begin by 
explaining the process of assessing ecological condition of the watersheds in order to 
help us determine management action needed.  
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Watershed Assessment and Evaluation 
 
 Our assumptions about the ecological condition of Gleason Creek and Smith 
Valley were validated through a watershed assessment procedure developed by ENLC, 
Ely BLM, and The Nature Conservancy (TNC).  The vegetation data collection methods 
used to assess watershed condition is briefly described below. 
  
 The Ely BLM and the Rocky Mountain Elk Foundation provided ENLC with 
funding to complete vegetation inventories in Gleason Creek and Smith Valley in 2003.  
The data collected was used to do an initial watershed-scale assessment of the ecological 
condition.  From this assessment, ENLC was able to discern vegetation types that were 
approaching the shrub state within their respective state and transition models.   
 
 The Ely BLM provided ArcView shapefiles with boundaries of major vegetation 
types. Within each major vegetation type, sampling sites were randomly located using 
ArcView and then the sites were located on the ground. At each site the vegetation was 
sampled along line transects. A belt transect was sampled for trees and at each sampling 
location the botanist performed a 10 minute walk through the plot. At each sampling 
location digital photographs were taken of the local landscape and of the vegetation. 
Vegetation cover data was collected from 50 randomly selected plots in the Gleason 
Creek watershed and 59 plots in Smith Valley in the summer of 2003. 
  
 In 2004, ENLC compiled the 2003 data from black sagebrush, Wyoming big 
sagebrush, mountain brush and pinyon-juniper plots throughout the watershed and 
classified the plots based upon the vegetation composition, vegetation on the ground, 
soils and ecological site information and climate.  After grouping the plots by vegetation 
type, we summarized by life form and placed the summaries along the state and transition 
model continuum.   
 
 The state and transition models are important in considering how to spend limited 
money available for ecological restoration and gain the largest return. It is currently 
thought that aiming treatments at areas that are near or approaching a transition but still 
maintain the native understory is going to provide a large return for a given funding 
amount. A primary reason for this is that if the native understory can be released from 
competition then restoration efforts need focus on post treatment revegetation via seeding 
or transplanting. Restoration efforts conducted in areas that have gone far beyond a 
threshold will be more expensive. For example, treating a large area of sagebrush/grass 
that has become a cheatgrass (Bromus tectorum) monoculture will be more expensive 
than a brush mowing or prescribed fire in a sagebrush/grass community that has a native 
understory and perhaps a small amount of cheatgrass. 
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Goals and Objectives 
  
 The primary goal is to restore the ecological health of Gleason Creek and Smith 
Valley Watersheds. This report defines ecological health as the ability of an ecological 
site to recover from, or resist change in the face of, disturbance. Re-establishing a mosaic 
of plant communities, each containing diverse assemblages of herbaceous and woody 
species will serve to enhance the ecological health of the watershed.  
 
 The second goal is habitat restoration, closely related to the first goal. The Greater 
sage grouse (Centrocercus urophasianus), a species of special concern, mule deer, elk, 
migratory birds, pygmy rabbits and domestic animals rely upon the ecological conditions 
within the watershed. Habitat requirements for all the above species are considered in the 
overall ecological restoration goals.  
 
 A third goal is a reduction in fire fuel buildup. Pinyon pine (Pinus monophylla) 
and Utah juniper (Juniperus osteosperma) have become dense and have increased their 
distribution by encroaching into sagebrush communities creating potentially dangerous 
fire conditions. 
 
 The fourth goal is to treat and study black sagebrush and Wyoming big sagebrush 
vegetation types. This information can help in supporting state and transition model 
concepts and how they may be applied to future vegetation treatments. 
 
 A fifth goal will be to establish a monitoring plan the Ely BLM will implement 
through time. In order to assess the results of the management, measurements are taken at 
regular time intervals. Monitoring is a necessary component of adaptive management.  
 
 All ecological goals of this project are consistent with the overall goals of the 
Great Basin Restoration Initiative (GBRI) and the Eastern Nevada Landscape Restoration 
Project (ENLRP). The GBRI is a BLM program with a mission to restore ecological 
health throughout the Great Basin. GBRI supports proactive efforts such as the one 
ENLC is implementing in Gleason Creek, rather than waiting until some catastrophic 
event forces ecological actions on the ground.  
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Partners and Involved Agencies 
 
 Through an Assistance Agreement between the Ely BLM and ENLC, ENLC was 
charged with managing the watershed assessment and restoration projects.  ENLC was 
awarded primary funding from the Department of Energy, and received grants from 
Intermountain Joint Ventures and the National Fish and Wildlife Foundation for 
restoration of sage grouse habitat within the Gleason Creek watershed.   
 
 ENLC recruited local agencies to implement restoration treatments, contracting 
The Nevada Division of Forestry (NDF) to hand-thin Pinyon pine and Utah juniper in the 
sagebrush communities and Tri-County Weed Program to map and treat invasive species 
within the treatment area.  In addition, ENLC employed local residents to implement the 
remainder of the treatments including hand thinning, chaining, macerating, and brush 
mowing.   
  
 Gracian Uhalde, a private landowner and a livestock grazing permittee in both 
Gleason Creek and Smith Valley contributed labor and equipment, providing and 
operating a tractor to help implement mechanical brush mowing.  
 
 
 
Federal Regulations 
 
 The Ely BLM conducted cultural surveys in Gleason Creek and Smith Valley on 
at least 1000 acres within each watershed.  Any sites to be excluded from treatment were 
noted and marked before implementation occurred.   
 
 The BLM completed the NEPA compliance and sent out the NEPA documents for 
public comment.  The Gleason Creek project was approved in November 2003.  Smith 
Valley was approved in 2005.  
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Gleason Creek Watershed Restoration Project 
 
Location  
 The project area was located in the 41,000 acre Gleason Creek Watershed in the 
Ely Bureau of Land Management District, Township 18 North, Range 62 East in White 
pine County, Nevada or 39° 20’ north latitude and 115° 01’ west longitude.  The 
elevation of the restoration site ranged from 7000 to 7500 feet.  
 
Ecology of the Gleason Creek Watershed 
 At the highest elevations, 7500 to 9000 feet, mountain big sagebrush, low sage, 
and antelope bitterbrush co-dominated the shrubland community and pinyon pine and 
juniper comprise the woodlands.  Slightly lower in elevation, 7000 to 7500 feet, 
occurring on the piedmont benches were black sage shrublands.  Wyoming big sagebrush 
shrublands occurred on the valley floors.   
 
 Precipitation and soil composition has been known to be the primary driver of 
vegetation community composition.  In this watershed, precipitation varied from a yearly 
average of about 8 inches on the valley bottom to 16 inches on at the highest elevations.   
Precipitation occurred as winter snow or spring/fall thundershowers and rains.  Average 
annual air temperature was from 42 to 48 degrees Farenheit.   
 
 We characterized two soil types in the project area.  Shallow to moderately-deep 
calcareous loams were positioned on summits and sideslopes of rolling hills and fan 
piedmonts.  Slope angle was typically 4-15% and elevation ranges 6000-7500 feet.  
Dominant vegetation in this soil type was black sagebrush, Indian ricegrass, 
Needleandthread grass, and Thurber needlegrass.  The other type in this area supported 
Wyoming big sagebrush, Indian ricegrass and Needleandthread grass.  Soils were loamy 
or gravelly clays, and generally occurred in the concave swales of the rolling hills or on 
the broad flats on the valley bottom.    
 
 Understanding the distribution of vegetation and soils allowed us to stratify the 
study into vegetation communities.  The Natural Resource Conservation Service (NRCS) 
bases the vegetation communities on soil surveys and further breaks down the major soil 
units by ecological site.  Ecological Site Descriptions set the standard or potential for 
vegetation on that site.  We compared our vegetation surveys to these reference values to 
evaluate the condition of the watershed.   The comparison was summarized by vegetation 
group. 
 
 Black Sagebrush:  The black sagebrush vegetation community was at or near a 
threshold separating the herbaceous dominant state from the shrub dominant state. Grass 
and forb cover met the Ecological Site Guide standard, but tree and shrub cover was high. 
Mixed into the black sage were inclusions of woodland sites and much of the black sage 
around them was transitioning to the juniper dominant state. Cheatgrass was present with 
low cover. 
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 2003 data 2003 data From Ecological From Ecological
 measured measured Site Guide Site Guide 
Functional Group % cover avg % cover stdev low high 
Tree 19.58 16.45 0 3.00 
Shrub 33.67 15.13 5.25 9.00 
Perennial Grass  20.33 12.38 7.50 15.00 
Forbs 12.67 2.57 1 2 
Cheatgrass 0.38 0.43 NA NA 
Comparison of measured coverage from 2003 and Ecological Site Guide cover ranges for Black Sagebrush 
ecological sites.  
 
 Wyoming Big Sagebrush:  The Wyoming sagebrush west of Highway 50 (Copper 
Flat) was plowed and seeded with crested wheatgrass (Agropyron cristatum) and was 
considered as having crossed the threshold from perennial herbaceous state to the seeded 
perennial herbaceous state. The plowing and seeding was conducted several decades ago 
and, at this time was considered to be in the seeded herbaceous with sagebrush phase. 
The composition of the understory vegetation in the seeding was almost entirely A. 
cristatum with little other herbaceous coverage.  
 
 The remaining non-seeded Wyoming sagebrush community was at or 
approaching the threshold separating the perennial herbaceous state from the shrub state. 
Perennial understory was present but in low cover. There was high woody cover with 
encroaching junipers and decadent sage. Cheatgrass was present but in low cover.  
 
 2003 data 2003 data From Ecological From Ecological
 measured measured Site Guide Site Guide 
Functional Group % cover avg % cover stdev low high 
Tree 0.00 0.00 0.00 0.00 
 Shrub 26.50 4.50 3.5 16.5 
Perennial Grass  8.10 6.74 5.0 11.00 
Forbs 7.30 3.89 1 2 
Cheatgrass 0.55 0.60 NA NA 
Comparison of measured coverage from 2003 and Ecological Site Guide cover ranges for Wyoming 
Sagebrush ecological sites.  Crested wheatgrass was taken out of perennial grass calculations. 
 
 Mountain Brush:  Native understory cover was highest in this community as 
compared to the other vegetation types in the watershed. This was the most species rich 
and diverse community in the watershed. In state and transition terms, the community 
was approaching the threshold separating perennial herbaceous-dominant state from the 
shrub-dominant state. Grass and forb cover and species diversity were high. Cheatgrass 
was in its greatest abundance in the watershed here.  
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 2003 data 2003 data From Ecological From Ecological
 measured measured Site Guide Site Guide 
Functional Group % cover avg % cover stdev Low high 
Tree 6.11 6.66 0.00 3.00 
Shrub 39.11 11.51 7.50 10.50 
Perennial Grass 
(Foliar) 
34.44 8.93 12.25 18.00 
Forbs 10.94 3.32 2.5 3.5 
Cheatgrass 3.70 3.36 NA NA 
Comparison of measured coverage from 2003 and Ecological Site Guide cover ranges for Mountain Brush 
ecological sites. 
 
 Pinyon-Juniper Woodland:  The pinyon-juniper woodlands in Gleason Creek 
existed mostly in the tree-dominated phase with some perennial grass understory and 
some cheatgrass. Where the tree canopy was closed, the understory was depauperate. On 
north facing slopes and areas with deeper soils, the tree canopy was more open and the 
herbaceous understory was present. Cheatgrass was present in low cover.  
 
 
 2003 data 2003 data From 
Ecological 
From 
Ecological 
 measured measured Site Guide Site Guide 
Functional Group % cover avg % cover 
stdev 
low high 
Tree (medium) 19.80 3.73 20.00 35.00 
Shrub 14.00 7.64 2.50 7.50 
Perennial Grass  12.50 5.28 1.75 8.25 
Forbs 7.10 4.82 .25 2.25 
Cheatgrass 0.90 0.99 NA NA 
Comparison of measured coverage from 2003 and Ecological Site Guide cover ranges for Pinyon-Juniper 
ecological sites. 
 
Summary of Watershed Analysis 
 
 We evaluated the Gleason Creek watershed to be in good ecological condition, 
but at a pivotal point, moving from a shrub-herbaceous state to shrub and tree state.  
Pinyon-juniper woodlands are becoming denser, encroaching into the shrublands and the 
shrublands are losing or have lost their herbaceous understory.   However, cheatgrass has 
not yet invaded in most of the watershed and herbaceous species, though declining, are 
present and diverse.  Conditions in Gleason Creek were deemed appropriate for 
management action.  Action needed to be taken before the threshold was crossed or 
conditions were severely degraded with no hopes of returning to a healthy resilient state.    
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Treatment Design 
 ENLC prescribed mechanical application of hand thinning and brush mowing 
treatments in a mosaic pattern in the north end of the watershed to best attain the goals 
for the watershed.  We were limited to 1000 acres of impact on the ground by federal law 
within the cultural assessment area.  Our targeted vegetation was Wyoming big sagebrush 
and black sagebrush shrublands, as these vegetation types were most imperiled by 
pinyon-juniper encroachment and loss of understory.  
 
 The archeological survey found a number of sites considered sensitive and 
eligible for listing with the national register of historic places.  This excluded treatments 
involving tractors and implements that disturb the soil surface. 
    
 There were several fires in the recent past in this area and the post-fire vegetation 
response has been positive.  Native herbaceous plant species made up the majority of the 
post-fire vegetation.  Cheatgrass was present, but low in cover.   Restoration treatments 
would add to the mosaic of uneven-aged sites across Gleason Creek, add resiliency, and 
allow natural disturbances to run their course without danger of catastrophic effects to the 
vegetation and soils. 
 
 We used ArcView GIS software to design the layout of the treatments.  GIS 
layers used were the NRCS soil map for western White Pine County, aerial photographs, 
roads and trails, and topographic maps.   Polygons were drawn in a mosaic pattern to 
simulate natural fire disturbance in priority vegetation types.  Placement and size of 
polygons were limited by location of cultural sites, ecological conditions suitable for 
restoration, roads, and NEPA regulations.  The table below shows treatment types, 
general location, date of implementation and acres. 
 
 
 
 
 
 
 
 
Treatment Location Date Acres 
Hand thinning West Gleason July, 2004 25 
Brush beating West Gleason July, 2004 42 
Hand thinning East Gleason Sept-Dec, 2004 66 
Brush beating Central Gleason Oct-Nov, 2005 450 
Hand thinning North Gleason April, 2006 245 
Hand thinning East Gleason May-July,2006 73 
Total Acres   901 
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Treatment implementation 
 Treatment implementation began in 2004 with brush beating and hand thinning 67 
acres in black sage vegetation on the west side of the treatment area.  BLM fire crew 
completed the initial thinning.  Subsequently the Nevada division of Forestry (NDF) 
hand-thinned with chainsaws the pinyon-juniper stands, leaving 10 trees per acre.    NDF 
cut trees to a 6 inch or less stump height and removed and scattered limbs. The NDF 
crews applied the hand thinning in 2004 and 2005 at about $120 per acre.    
 
 Mowing operators were private landowner and allotment permittee, Gracian 
Uhalde and ENLC ecologist, Lee Turner.  The use of brush beaters or mower type 
 14
devices is an option for sagebrush/grass community types where large trees do not occur. 
Mowing and brush beating reduce sagebrush as well as small trees and tree seedlings. 
Release of the understory and creation of mosaic of uneven aged patches within a 
vegetation type may be attained via this type of treatment.  Mowing height in these sites 
was 6 to 8 inches.  Mowing height varied from 8 to 14 inches in the units mowed in 2005. 
 
 We used a tractor rented from Wheeler Cat and a John Deere 20-foot flex-wing 
rotary cutter owned by the BLM.  The flex-wing mower had three sets of blades that 
rotated in opposite directions to cut and mulch brush.  Mowing height was adjusted 
between 1 and 16 inches from the ground.  Cost per acre including labor, machinery, and 
fuel was approximately $20.   Equipment repairs were costly.  When our blade hit a rock, 
a new blade set cost $1,400.   Generally, repairs run about $1000 to $1500 per 1000 acres 
mowed. 
 
 
 
                    20-foot flex-wing rotary mower – September, 2004 
 
 
 The following winter of 2005 was a wet year, 300% of normal snowpack.  The 
surplus moisture was a likely contributing factor to the copious herbaceous response 
observed at 2004 treatment sites.  (See figure 6.) The roads across eastern Nevada did not 
dry out until late May, which halted access for early spring treatments of hoary cress.    
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             Photo from June 2005 of sagebrush removal in 2004. 
 
 After migratory bird nesting season ended in mid-July and summer wildfires had 
abated, NDF crews began hand-thinning treatments in August, 2005.  NDF crews are a 
crucial personnel resource to fighting wild fires throughout Nevada.  When they became 
available, they started cutting trees from the Wyoming sagebrush flats to prepare it for 
brush beating and then moved on to tree thinning in the high-density black sagebrush 
shrublands to the east.   
 
 To prepare the black sagebrush shrublands on the east bench for hand thinning, 
we flagged boundaries, surveyed and seeded five plots in six 20-30 acre units.  This 
vegetation community had low cover of perennial bunch grasses.  The design called for 
seeding of native grasses on 100 square meter plots in each unit.  Five random sites per 
unit were selected using ArcView random point generator.  Navigating by GPS we 
located the sites, documented and photographed vegetation and seeded sites.   “Leave” 
(mature to old growth) trees were flagged, about 10 per acre.  Most trees at the sites were 
younger than 100 years and less than 12 inches diameter breast height (DBH).  In 
September, crews began thinning these units.  Trees were dense and work was slow.  
Three units totaling 65 acres were finished by the end of 2005.  
  
 ENLC finished mowing 450 acres of Wyoming sagebrush at the end of 
November.  Mowing height varied between 8 and 14 inches.  Rocky areas were left 
untreated, as well as the designated control sites. 
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 NDF crews were unavailable the following season.   In 2006, ENLC acquired 
chainsaws, chains, and safety gear to supply six crews to finish the hand thinning in 
Gleason Creek.  Costs increased due to additional expenses for equipment, labor, 
maintenance, repair, insurance, etc. 
 
 After a below normal winter for precipitation, we began hand thinning in April 
2006 on a 240 acre unit to the north of the lower treatment area. This low-tree density 
unit was completed in three weeks.  The sawyers, an ENLC crew, mobilized to the east 
black sagebrush bench to finish the last three units.  These units, totaling about 70 acres, 
were completed by the end of July. 
 
 Tri-county weeds treated 94.57 acres of hoary cress and bull thistle during 2006.   
The weed treatments were accomplished using appropriately applied chemicals using 
backpack sprayers, an ATV equipped with a spray system and where possible by a truck 
equipped with boom sprayers.  
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Smith Valley Watershed Restoration Project 
  
Location  
 The project area was located in the 37,000 acre Smith Valley Watershed in the 
Ely Bureau of Land Management District, Township 18 North, Range 62 East in White 
pine County, Nevada or 39° 25’ north latitude and 114° 57’ west longitude.  The 
restoration site ranged from 6500 to 7500 feet in elevation.  
   
Ecology of Smith Valley Watershed 
 The vegetation communities targeted in this project included black sagebrush 
(Artemisia nova) and mountain shrub (Artemisia tridentata ssp. vaseyanna, Artemisia 
tridentata ssp. wyomingensis, Purshia tridentata) communities.  Both of these 
communities were experiencing encroachment of pinyon and juniper (Pinus monophylla, 
Juniperus osteosperma) trees and neared a threshold where the herbaceous understory 
was progressively decreasing in cover.   
 
    
 
 2003 data From Ecological 
 measured Site Guide 
Functional Group % ground cover ave.* Ave. range 
 Black 
Sagebrush 
Mountain 
Big 
Sagebrush 
Black 
Sagebrush 
Mountain Big 
Sagebrush 
Pinyon and/or 
juniper 
14.4 14.2 < 1%** <1%** 
Shrub 21.7 29.5.5 8.75 to 12 9 to 12 
Perennial Grass 
(Foliar) 
17.3 30.9 No 
comparative 
figures 
No 
comparative 
figures 
Perennial Grass 
(Basal) 
5 12 8.75 to 12 16.5 to 22 
Forbs 6.35 7.5 1  4 to 6 
Cheatgrass 0.1 .5 NA NA 
Comparison of measured vegetation coverage from 2003 Smith Valley Watershed Survey and the 
Ecological Site Guide cover ranges from a composite of black sagebrush and mountain big sagebrush 
ecological sites.   * 80 % confidence level, except for grass basal cover estimates which are based on actual 
key area data.  ** Only trees less than 4.5 feet tall  
 
 Black Sagebrush:  This community showed increasing woody species, pinyon- 
juniper, as well as shrub cover, signaling that it is moving into a shrub/tree dominant 
state.  Perennial grass cover did not meet the Ecological Site Guide standard, but forb 
cover was higher than expected (likely due to an above average precipitation in 2005.)  
Mixed into the black sage were inclusions of woodland sites and much of the black sage 
around them was transitioning to the juniper dominant state. Cheatgrass was present in 
low values (<1% up to 1% cover). 
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 Mountain Brush:  This community also showed an increase in woody species. 
Pinyon, juniper, sagebrush species, snowberry, serviceberry and antelope bitterbrush all 
contributed to the high cover.  Perennial grasses were lower than potential as they are 
being out-competed by the shrubs and pinyon-juniper.  Forb cover was exceptional due to 
the high precipitation year.  This community was approaching the threshold separating 
perennial herbaceous dominant state from the shrub-tree dominant state. Grass and forb 
cover and species diversity are high. Cheatgrass was present in low cover.  
 
 Precipitation and air temperatures were similar to the Gleason Creek watershed.  
Soils were just slightly different.  We characterized two major soil types in the project 
area from the NRCS Western White Pine County Soil Map.   The first soil unit we 
targeted for restoration was SMU 283 with shallow to moderately deep, calcareous 
loams, positioned on upper and lower piedmont slopes.  Slope angle was typically 2-15% 
and elevation ranges 5000-6500 feet.  Dominant vegetation in this soil type was Black 
sagebrush, Indian ricegrass, and Needleandthread grass.  The second major soil type, 
SMU 413, was dominated by antelope bitterbrush and mountain big sagebrush.  Soils 
supporting this vegetation were gravelly clays and loams on gentle to steep slopes of 
piedmont hills and mountains, elevations ranging from 6300-8200 feet.  Another 
soil/vegetation type component of the project area is Soil Map Unit 179.  Dominating 
vegetation includes Wyoming big sagebrush, Basin big sagebrush, Great Basin wildrye, 
Indian ricegrass and Needleandthread grass.  Soils were loamy, silty and deep, occurring 
on inset fans, floodplains, and stream terraces.    
  
Summary of Watershed Analysis 
 We qualitatively and quantitatively conclude the Smith Valley watershed to be in 
good ecological condition, but at a pivotal point, moving from a shrub-herbaceous state 
to shrub and tree state.  Pinyon-juniper woodlands are encroaching into the shrublands 
and the shrublands are losing or have lost their herbaceous understory.   However, 
cheatgrass has not yet invaded in most of the watershed and herbaceous species, though 
declining, are present and diverse.  Conditions in Smith Valley were appropriate for 
management action before the threshold was crossed or conditions were severely 
degraded with no hopes of returning to a healthy resilient state.  
    
 To mitigate this downward ecological trend, we decided to apply various 
mechanical and hand thinning treatments to the above-mentioned vegetation 
communities, resulting in a decrease in pinyon-juniper cover in shrubland communities, 
revitalization of new shrub growth and an increase herbaceous understory.  While the 
primary purpose of this project is to maintain and restore ecological function to Smith 
Valley and provide firebreaks to slow down large catastrophic fires, it is also to explore 
different treatment methods and to assess success of these treatments to provide 
information for future restoration in eastern Nevada and the Great Basin. 
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Treatment Design 
 We used ArcView GIS software and watershed assessment data as tools to design 
the project.  The GIS layers used were NRCS soil map for western White Pine County, 
aerial photographs, roads and trails, and topographic maps.   A 6000-acre area in Smith 
Valley was determined to be in need of ecological restoration under the framework of 
state and transition models.  The vegetation/soil types most in need of ecological 
restoration were the black sage and mountain sagebrush communities with dense 
encroachment of pinyon-juniper trees.  From this area, the first site we chose had to fit 
the requirements of a randomized block experimental design.  The research plots or 
treatment units were to study the effects and costs of five different mechanical treatments 
plus a control treatment.  For a valid study, it was preferable that each of the treatment 
units were located on the same soil type and each block (one set of five different 
treatments plus a control) had similar attributes including elevation, slope angle, slope 
aspect, road  disturbance, and vegetation composition.  The area had to be on BLM 
managed lands and could not disturb cultural sites.   Under the restraints of the 
categorical exclusion, (CX) NEPA document on 1000 acres could be mechanically 
manipulated. The location and shape of the plots was layout to facilitate control of 
wildfire in the valley.  The black sagebrush vegetation type on Soil Map Unit 283 on the 
east side of Bothwick Road would be best fit all this criteria.   
 
 Limited by private land, NEPA and cultural regulations, we placed these 
treatment units around the research units in areas that would most benefit from 
treatments.  The treatment sites are located on the east and west side of Bothwick Road 
which bisects Smith Valley running southeast to northwest.  Approximately 240 acres on 
the east side are multiple-treatment study.  Additional chaining treatments are located to 
the north and south end of the multiple treatment study area, and on the south side of the 
Jones Canyon road.  Pre-treatment paired plot data was collected in the chaining units.   
Pinyon-Juniper hand thinning and brush beating treatments are on the north side of Jones 
Canyon road.  See the following map. 
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Multiple Mechanical Treatment Study 
 The research study area consisted of 18 13-acre units including controls sites.  
The units were located in a black sagebrush community with extensive pinyon and 
juniper encroachment. Tree cover varied slightly across the project study site.  The 
majority of trees were under 10 inches diameter.  Measured tree and shrub cover from 
2003 in Smith Valley watershed indicated 36 percent average cover.  Desired target cover 
is less than 2 percent cover of trees with diameter of less than 20 cm. base diameter, and 
shrub cover reduced to 15 to 20 percent.  An increase in perennial grass cover to a range 
of 25 to 30 was targeted. 
  
 Environmental characteristics such as slope, aspect, elevation, position in slope 
and soils were consistent throughout the study area.  Slope angle ranged from 4 to 15 
percent on fan piedmonts.  Elevation of each treatment unit ranged between 6800 and 
7200 feet (2000 to 2200 meters).  Soils were classified as shallow calcareous loams. One 
plot (200 point-intercepts) is located in each unit.  Vegetation composition, cover, and 
tree height class data was collected for each plot.  The five treatments compared at this 
study site were lop and scatter, feller buncher with chipper, bull hog masticator, lop and 
pile and burn the piles during the winter, and bulldozing without chain.  All treatments 
involved removal of trees over 2 cm. diameter at the base.  Stump height was not exceed 
10 cm. from the soil surface or rock surface on the uphill side of the slope.   
 
Description of Treatments 
 
Lop and scatter:   All trees are cut using chainsaws.  The cut tree is left where it falls and 
will be delimbed and the slash scattered so that the slash does not stand over 50 cm. high.  
Lop, pile and burn:  All trees are cut using chainsaws.  The cut trees are moved to nearby 
site within the treatment area and piled not more than two meters high by three meters 
wide.  Piles are burned during winter.    
Feller buncher and chipper:  This mechanical treatment consists of two machines, the 
chipper following the feller buncher.  Wood chips are left on site where they are 
broadcast but not over 10 cm. high.   
Bull hog masticator:  This mechanical treatment will leave tree debris at the tree site.  
Debris is not removed.   
Veg crusher:  D-8 CAT bulldozers are used to knock over trees instead of dragging chain 
between them to knock down trees.  This method is used because of the small size of the 
research units and maneuvering constraints of dragging a smooth anchor chain.  Small 
trees or seedlings may remain intact.   
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Chaining Areas 
 
 Chaining areas outside of the research study area were on the east and west side 
of Smith Valley. (See project map on page 18.) An area consisting of approximately 114 
acres was located in a black sagebrush community at the south end of the research area 
and another to the north approximately 145 acres.  The area on the west side was 268 
acres in an L shape south of Jones Canyon road.  The vegetation community was a mixed 
mountain shrubland with significant pinyon-juniper encroachment. The area was 
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accessible from the main road by two-track roads.  Chaining treatments involved tractors 
dragging a smooth anchor chain in a U or J shape between them, knocking over a swath 
of vegetation 30 meters wide, making only one pass.  Small trees or seedlings remained 
in tact.  
 
 Chaining was also done on 214 acres of private land to the north of the project.  
Funding had already been awarded by the U.S. Fish and Wildlife Service for work on the 
private land. 
 
Hand Thinning and Mowing 
 The site north of Jones Canyon road and west of the main road is approximately 
150 acres.  Mountain big sagebrush, Wyoming big sagebrush and antelope bitterbrush 
dominate the vegetative cover. Pinyon and juniper trees are encroaching and had over 4.2 
percent cover.   Desired tree cover for this vegetation community was < 2 percent.  Shrub 
cover was at 35 percent and will be reduced to 8 to 15% cover for the total site area. (See 
project map on page 18.) 
 
Lop and Scatter:  All trees are removed using chainsaws.  The cut tree remains where it 
falls and delimbed so that slash does not stand over 50 cm. high.   
Brush Beating:  This treatment involves mowing of shrubs in 20-foot swaths, covering 
approximately 115 acres, to encourage release (increased cover) of herbaceous species 
for sage grouse summer habitat.  Rocks and drainages are marked with flags and avoided 
by the mower.   
 
Weed Control 
 All treatments were executed in nearly weed free areas.  Cheatgrass (Bromus 
tectorum) is very sparse, less than one percent cover and typically only present along 
roadways.  Patches of cheatgrass along roadways were avoided.  Weeds treated were 
thistle and hoary cress.  These weeds did not occur in the proposed treatment areas.   
 
Treatment Implementation 
 Hand thinning pinyon and juniper trees began in July 2005 on the 115 acre unit to 
the west of Bothwick Road.  Carson City Hot Shot crews were able to nearly finish the 
unit during a lay over waiting for prescribed fire conditions to improve in another site on 
the Ely BLM district.  In October 2005 an ENLC employee using the BLM flex-wing 
mower attachment behind a tractor mowed the area cleared.  Rocky terrain and tree slash 
was avoided resulting in shrub clearing of 75% of the 115 acres.  One pre-treatment 
vegetation plot was taken in this site, as well as a plot in a control area.   
 
 Treatments continued in the summer of 2006.  In August, ENLC employees 
continued hand thinning on 35 acres adjacent to the unit cleared and mowed in 2005.  
Also in August, chaining began on the west side and continued on the units on the east 
side of the road.  Leftover funding from the U.S. Fish & Wildlife Service was available to 
continue restoration work on private lands.  Gracian Uhalde approved chaining to be 
done on his private land north of the project area.  (See Project Map).  ENLC hired local 
residents skilled in operating large machinery to do the chaining treatment.   
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 In late August, hand thinning crews moved over the multiple-treatment study 
units to begin lop and pile treatments, finishing in mid-October.  Lop and scatter 
treatments began immediately after and were finished by the end of November.   
 
 When chaining was finished, machine operators moved over to the study area to 
implement the veg crushing treatment where bulldozers knock over trees without using 
the smooth chain. This treatment was finished by October 1.  ENLC machine operators 
began bull-hog masticator treatment using Fecon bull-hog heads on skid steers.   This 
method was fairly efficient except for frequent equipment breakdowns.  More power and 
stability is required to operate bull-hog than was afforded with the skid steer. 
 
 A contractor from California implemented the feller-buncher/chipper treatment on 
40 acres beginning in late December and finishing by mid-January 2007.  This treatment 
was by far the most expensive.  Following is a breakdown of the approximate amount of 
funding spent on labor and equipment for each treatment.   
 
Treatment Costs 
 
Treatment 
Methods Acres 
Mechanical 
Equipment  
Labor and 
Equipment 
$/acre 
Total Dollars 
Spent 
Funded  
      
Lop and Scatter 40 
5 chainsaws 
(owned) $525 
 
$21,000 
DOE
Lop, Pile, Burn 40 
5 chainsaws 
(owned) $935 
 
$36,500 
DOE
Bull-hog 
Masticator 40 
2 bull hogs (rented) 
2 skid steers 
(rented) $460 
 
 
$18,400 
DOE
Chaining-DOE 
Chaining-TO #14 
Chaining-Private 
40 
500 
218 
2 D8 Cats (rented) 
1 90ft.smooth chain 
(donated) $83 
 
 
$61,420 
DOE
Ely BLM
USFWS
Feller-buncher/ 
Chipper 40 
Feller buncher 
chipper $2,000 
 
$80,000 DOE
 
 
 
Monitoring and Adaptive Management 
 
 In Gleason Creek, ENLC and TNC surveyed plots in Wyoming big sage and 
black sage vegetation types in 2003 and 2004 for monitoring purposes in addition to the 
watershed assessment data collected.  In 2006, ENLC and TNC collected data at 36 sites 
in Smith Valley for monitoring purposes to establish a baseline for surveyed vegetation 
before treatments were applied.  Vegetation data collection will be implemented at 
established plots at 2-3 year intervals to detect the return of native perennial understory 
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and to quickly detect the presence of Cheatgrass or other weeds so that treatments may be 
applied to slow the spread.  Yearly observation for the first five years is recommended, 
but not feasible under our funding and staffing constraints.   
 
 Long-term monitoring will allow an assessment of vegetation trends and an 
evaluation of the success of treatments. Success is defined as achieving resilient and 
resistant vegetation communities across the watershed.  Additionally, any adaptive 
management strategies will depend upon having data sets that establish both baseline and 
trends through time and space.  All plot data for Gleason Creek and Smith Valley is 
available at the ENLC and Ely BLM offices. 
 
 In the summer of 2007 ENLC collected post-treatment data at plots in multiple 
treatment research units and chaining treatment units in Smith Valley and throughout the 
Gleason Creek restoration site.  Pre-treatment and post-treatment data will be analyzed to 
evaluate treatment results and plan for further management.  Fire may be applied to 
treated areas in the future to study fire behavior in treated areas and to remove biomass. 
Plans for this option have not been initiated.  
  
Summary 
 
 Partners involved ranged from conservation organizations to public land 
management agencies to private landowners.  The cooperation and collaboration of all is 
an excellent example of groups and individuals coming together to work toward a 
common goal.  Our common goals were to restore and maintain healthy ecological 
condition, a resilient state that would withstand and adapt to disturbance.  Wildlife and 
people would benefit from the removal of trees to reduce fire hazard and encourage 
growth of herbaceous vegetation.  The native herbaceous vegetation is the glue that holds 
the ecosystem together.  Grasses and forbs hold the soil in place, increase infiltration, 
provide nutrition to many biological organisms, and help to foster a natural fire cycle that 
keeps the ecosystem in balance. 
 
 We have met our implementation goals using funding responsibly and efficiently 
and adhering to the time line.  Problems were encountered along the way and were dealt 
with promptly.  However, the success of the project that includes the response of the  
vegetation and wildlife to the treatments is yet to be seen.   Post-treatment monitoring and 
data analysis will give us quantitative results that we can transfer to other projects and 
manage this project in the future.  With many projects, the long-term monitoring and 
analysis is forgotten, mainly due short-term funding and personnel turnover.  We are 
pursuing funding for a long-term monitoring plan and action and it remains a goal for 
these projects.  It is an ongoing practical educational endeavor. The Gleason Creek and 
Smith Valley Watershed Restoration Projects have already served as a template or 
demonstration for restoration in Eastern Nevada and the Great Basin and will continue to 
offer an educational forum in natural resource management.  
 
 
